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Introduction:

The passage of Act 316 during the 2001 Legislative session marked a significant
milestone for the School Repair and Maintenance Program. Although the requirements
of this Act are diverse, its underlying theme offers a logical way to categorize both
present and future repairs. Based on the funding appropriations from CIP R&M general
obligation bonds, the program has accomplished entire classroom renovations at 40 of 97
scheduled schools statewide. The number of classrooms renovated ranged from an
average of 35 in elementary schools to 117 at High Schools. The entire process, from
identification of requirements, design, construction and inspection was substantially
accelerated and completed in an average of 4 months for elementary schools, 6 months
for middle schools and 9 months for high schools.

Presently, 97% of the $125 million in CIP R&M funds appropriated through Act 259
SLH 2001 have been expended or obligated. Planning for $120 million in comparable
funding appropriated through Act 177 SLH 2002 is also complete. As of November
2002, 13 of 57 were awarded to contractors to renovate classrooms at schools statewide.
Design work is underway for all projects, and a total of 31 of 57 renovations are currently
being competitively bid. In addition, DAGS trade staff are performing 7 additional
classroom renovations statewide scheduled for Fiscal Year 2004.

In anticipation of a similar funding level in Fiscal Year 2004, the program has initiated
design work for 47 schools scheduled to undergo classroom renovations. Through
advanced planning, actual work can commence shortly after July 1, 2003. By the end of
calendar year 2004, approximately 65% of the 232 schools over 25 years old have been
bid out and under construction.

Fiscal Year 2004 Work Plan
(3rd Year of DAGS Six Year Plan):

The program is presently in the process of updating its Memorandum of Agreement
(MOA) with the Department of Education. A revised document will provide added
clarity in defining repair and maintenance responsibilities, which in turn, facilitates the
preparation of administrative and legislative budget requests. Based on this Six Year
Plan, a total of $120 million in CIP R&M bond funding is being projected. This
translates to $70 million for classroom renovations and $40 million in repair projects for
schools without major renovations. Additionally, $10 million is being allocated for
electrical upgrades in schools statewide. The electrical upgrade responsibility is
proposed to be reassigned in the MOA from the DOE to DAGS. Beside bond funds, a
total of $6 million in general funds is being utilized to support non-CIP eligible repairs
such as painting, carpeting and termite treatment.
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a Classroom Renovations ($70 million)

A total of 47 schools are scheduled to receive classroom renovations. For the
typical classroom, renovations will include change-out of flooring,
interior/exterior painting, new white boards, windows, lighting, shelving and
refurbishing of furniture as needed. A listing of eligible schools scheduled
needed to fulfill DAGS Six Year Plan is contained in Attachment .

Through renovations, the learning environment within public schoolsis greatly
enhanced. Besides being bright and clean, the installation of energy efficient
lighting and metal shelving instead of wooden results in significant cost savings.
For those projects accomplished by DAGS in-house trade staff, additional work
for the schools such as renovating administration buildings and cefeterias,
interior/exterior painting of libraries and other school facilities are al'so done
through efficiency savings.

b.  Cyclica/Preventative Maintenance ($40 million CIP R&M Bond Funds)
($6 million general funds)

Funding will be utilized to address major repairs that have reached the end of their
useful lifecycle. Examples include reroofing, resurfacing, change-out of air
conditioning units, replacement of water lines, and restroom renovations, €etc.

C. Electrical Upgrades ($10 million CIP R&M Bond Funds)

Electrical upgrades are necessary to meet today’s electrical codes, which include a
greater demand for clean power in schools. This situation is attributed to two
factors. First, the great strides made by the DOE technology initiates have added
asignificant number of computersin schools. Second, the installation of air
conditioning units in classrooms to meet specia education requirements or
address environmental concernsis steadily increasing.

Based on its in-house technical expertise, the revised MOA proposes that DAGS
plan and budget for such upgrades. For Fiscal Y ear 2004, this activity will be part
of the lump sump CIP R&M request. However, for the subsequent fiscal years,
this activity is planned as a separate line item within the program’ s bud get
request.
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Methodoloqy to Prioritize Projects:

For classroom renovations, the program has utilized an on-site inspection and
quantifiable survey to rate the condition of classrooms at each public school. This
compilation considers all schools statewide, that will be 25 years or older by the year
2007. With respect to electrical upgrades, a power study for some of the schools has
been completed. This study is based on factors such as age, facility use, and existing

capacity.

Cyclical/Preventative Maintenance work for Fiscal Year 2004 has been prioritized by
schools and the DOE as required by HRS 302A, Section 1505. As needed, DAGS
provides technical advice to assist in the decisionmaking process. In the coming year,
the program will implemert software to project lifecycle and cost. This fulfills the intent
of Act 316 SLH 2001, which requires retention and use of such data for budgeting
purposes. The drawback to deploying such software is cost, since atypical deployment
including cost estimating capability could total up to $100,000. During the interim, data
is being manually compiled on all new projects initiated as of July 1, 2002.

Reduction in Backlog For Fiscal Y ear 2003 and 2004:

By the end of Fiscal Y ear 2004, the anticipated backlog will be as follows:

1 Projects Identified Prior to July 1, 2001: $ 456 million
2. Projects Identified As Of, or After July 1, 2001: $ 105 million

Note: Backlog prior to July 1, 2001 is contained in the State Educational
Facilities Repair and Maintenance Account; and backlog as of this dateis
reflected in the School Physical Plant Operations and Maintenance account.

Discussion:
Item No. 1 — Projects Identified Prior to July 1, 2001

At the start of Fiscal Year 2003, the backlog in the State Educationa Facilities Repair
and Maintenance account was reduced from $640 million to $575 million. Budgeting of
$100 million of the of $120 million in CIP R&M bond funds appropriated through Act
177 SLH 2002, coupled with an anticipated alocation of $70 million for Fiscal Y ear
2004 will result in areduction to $456 million by the end of Fiscal Year 2004.
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Although classroom renovations appear on the School Physical Plant Operations and
Maintenance backlog of projects, many component repairs that were identified 1-3 years
ago will “drop-off” since the renovations make such repairs unnecessary.

The present trend over Fiscal Y ear 2002 indicates that for each dollar in classroom
renovations, 70 centsin “old” repairs from State Educational Facilities Repair and
Maintenance backlog has been eliminated.

Item No. 2 — Projects Identified As Of, or After July 1, 2001

At the start of Fiscal Y ear 2003, the backlog stood at $115 million. A total of $20 million
and $40 million will be infused in this activity during this fiscal year and next. Based on
adollar-for-dollar correlation between expenditures and backlog reduction, the backlog
in the School Physical Plant Operations and Maintenance account ending with Fiscal

Y ear 2004 is projected to be $105 million. Thistotal is derived by subtracting the
aforementioned $60 million from the $115 million backlog, and adding another $50
million annually in new repairs.

Activity for Years 3-6 of the Plan:

For Fiscal Year 2005, the projected program need is for a minimum of $120 million in
CIP R&M funds annually. This activity is budgeted as follows. $70 million will allow
for the completion of all classrooms at schools over 25-years of age as of Fisca Year
2007; $10 million annually will be allocated for electrical upgrades; and another $40
million to handle preventative/cyclical maintenance repairs. Within the later total, $3
million will be allocated for fire alarm upgrades, since the responsibility is transferred
through Memorandum of Agreement. Fiscal Y ears 2006-2007 reflect funding to
complete classroom renovations and the initiation of renovations to support facilities, i.e.,
gyms, cafeterias, administration buildings, etc. as well as to reduce the overall backlog.
A recap of totals follows:

Fiscal Year 2005:

$ 70 million — classroom renovations

$ 10 million — electrical upgrades

$ 40 million— preventative/cyclical maintenance
$120 million — total requirement per fiscal year
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Fiscal Y ear 2006:

$ 48 million — classroom renovations

$ 10 million — electrical upgrades

$ 22 million — preventative/cyclica maintenance after 7/1/01

$ 40 million— preventative/cyclical maintenance prior to 7/1/01
$120 million — total requirement per fiscal year

Fiscal Year 2007:

$ 40 million — support facility renovations (to be prioritized | ater)
$ 10 million — electrical upgrades

$ 30 million — preventative/cyclica maintenance after 7/1/01

$ 40 million— preventative/cyclical maintenance prior to 7/1/01
$120 million — total requirement per fiscal year

Required Resources for the Six Y ear Plan:

Specific resources and support are required to accomplish DAGS Six Year Plan For
Repair and Maintenance. These are listed in priority order:

1.

Consistent Level of Funding — During the 1990s, R&M funding for major repairs
was erratic due to the State's economic downturn.  Funding ranged from a high
of approximately $43 million (includes CIP R&M bond funds) to alow of $11
million. (See Attachment 1l for details).

This situation resulted in the general deterioration of schools and increased the
R&M backlog from $240 million to $640 million.

In response, the Administration and Legislature infused large sums of CIP genera
obligation bond funds into school repairs. The largest sums were for Fiscal Years
2002 and 2003, when $125 million and $120 million respectively were
appropriated. Accordingly, a consistent level of fundsis essentia to maintain a
systematic approach to maintenance. Through DAGS' Six Year Plan for School
Repair and Maintenarce, a published schedule for classroom renovation projects
has heightened expectations among schools and their community. Certainly, the
benefits of this process are manifested in the glowing comments received at
dedication ceremonies and through letters of commendation.
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2. General Funds— Not al R&M projects qualify for CIP bond funds. Painting,
termite treatment, and recarpeting all have replacement cycles, which are much
shorter than that of bonds. Based on the most current data, a total of $9 millionin
general funds annually is required to support this effort. Presently, the general
fund appropriation for major R& M projects is $6 million. This fund has
experienced a 37% reduction from the $9.6 million that was budgeted in Fiscal
Y ear 2000.

3. Continuous Filling of Positions — Maintaining full- staffing is critical, and the
previous Administration has recognized this need by granting the program
continuous approval to fill vacant positions for Fiscal Year 2003.

There are 239 positions in the School R&M Program statewide. Of these, 200
provide direct support to the repair and maintenance of school facilities by
providing carpentry, plumbing, electrical and painting related work. These
positions are key to the program’s whole classroom renovation efforts. When
utilized as a comparison, the total number of trade positions in the program
trand ates to less than one position per school.

Besides blue collar staff, 39 white collar staff provide needed technical assistance
and support by performing engineering, clerical and purchasing related functions.
Specific duties include troubling shooting issues relative to engineering and
structural repairs, data entry and the procurement of materials and supplies.

Status of Program Initiatives:

1. Database Integration Project — In March 2002, the work formally began on a
comprehensive database integration project to link the individual School R&M
and CIP databases maintained by the Department of Education, DAGS-Central
Services, and DAGS-Public Works Division.

Substantial progress has been made and the CIP/major repair component of the
project should be fully operational in June 2003. Shortly thereafter, status reports
on each funded CIP or R&M project will be available through the Internet.
Additionally, the program will be able to base its cost estimates on the nationally
recognized RS Means standard, while the lifecycle tracking component will be
completed by the end of calendar year 2003.
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This initiative was implemented to comply with the reporting requirements of Act
316 SLH 2001.

2. Hawaii 3Rs Program — In its first year, the program with the help of private
contractors and community groups completed 26 projects at 24 schools with an
estimated worth of $2.15 million for less than $350,000 cost to the State. This
resulted in an $1.8 million savings to the State. The Hawaii 3Rs program is an
exemplary example of public/private sector cooperation, with a significant portion
of funds targeted through private sector contributions. Further information on the
Hawaii 3Rs Program can be obtained by contacting Ryan Shigetani, DAGS 3Rs
Coordinator at 831-7957.

3. Pilot Programs — As of December 2002, the program has initiated 2 pilot
programs to assist in the expenditure of CIP R&M funds. Prior to the large
appropriations ($100+ million) commencing from Fisca Y ear 2001, the program
was staff to only handle between $30 to $40 million annudly.

Thefirst pilot program consists of three positions, an Engineer, Construction
Representative and Building Inspector. All three positions will be responsible to
handle construction projects up to $100,000 per Act 316 SLH 2001. Through
these positions, the program is able to establish work standards to validate future
staffing requirements should the large infusion of funds continue. The
Construction Representative will also spend ¥4 time on evaluating, standardizing,
and optimizing in-house work procedures relative to major repair and classroom
renovation projects.

The second pilot program consists of eight Electricians and eight Plumbers on
Oahu. Inthe program’s 2002 report to the Legidature, itsinitial Six Year Plan
document cited the need for additional staffing. This activity addresses this need.
As of December 2002, recruitment for these positions is underway. Because each
school district on Oahu has only three electricians and three plumbers, these
temporary positions will augment the workforce by handling only renovation
related work. Based on performance, standards will be developed to justify the
proper level of staffing needed to support heightened levels of funding and
corresponding work activity
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Concluding Remarks:

Within the past ten years, school repair and maintenance has dramatically evolved from a
low key program dressing minor maintenance and formal bid major repairs, to a more
broad based high visibility program. Added responsibilities include classroom
renovations, electrical upgrades, informal bidding up to $100,000, as well as serious
exploration into IDIQ (I ndefinite Delivery, Indefinite Quantity) contracting which is
presently utilized by the U.S. Army Corp of Engineers. To this end, the program is
grateful for the Legidature’ s support in providing the needed funding and legidation to
instill bring about rapid change.

For the coming year, implementation of an integrated database with accessibility through
the Internet will replace semi-automated processes and provide timely status reports on
the progress of school repair projects. Similarly, the Internet will play a significant role,
as both minor and emergency repairs can be requested “real time” without the need to fill
out paperwork. On-line customer satisfaction surveys to assist in program planning will
replace the existing fax-in process, and this feature is projected for implementation within
the next 18 months. In all, many great expectations abound, and these opportunities have
challenged the program and its staff to evaluate and integrate them into a cohesive and
responsive repair and maintenance program.



Attachment |

DAGS - Six Year Plan Status Report

Fiscal Year Projected Actual
District School Phase Initiated Status Cost Cost

1 Aina Haina Elementary 1 2002 Completed 1,222,000 1,018,027
1 Central Middle 1 2002 Completed 1,400,000 1,691,447
1 Farrington High School 1 2002 Completed 1,100,000 1,034,269
1 Jarrett Middle 1 2002 Completed 818,000 1,113,765
1 Kaimuki Middle 1 2002 Constr. Phase 1,159,000 1,245,487
1 Kalihi Elementary 1 2002 Completed 1,000,000 1,377,563
1 Kawananakoa Middle 1 2002 Completed 1,972,000 1,993,884
1 Manoa Elementary 1 2002 Completed 1,910,000 1,739,246
1 Niu Valley Middle 1 2002 Completed 1,730,000 1,746,971
1 Roosevelt High School 1 2002 Completed 2,668,000 2,201,580
1 Washington Middle 1 2002 Completed 1,800,000 1,743,574
2 Aiea High School 1 2002 Completed 2,652,000 2,647,716
2 Aiea Intermediate 1 2002 Completed 1,518,000 1,276,387
2 Aliamanu Intermediate 1 2002 Completed 2,466,000 2,197,132
2 Hale Kula Elementary 1 2002 Completed 2,146,000 2,018,485
2 Haleiwa Elementary 1 2002 Completed 1,500,000 1,943,234
2 Radford High School 1 2002 Completed 1,723,000 1,779,072
3 Pearl City Elementary 1 2002 Completed 1,510,000 1,667,268
3 Waianae Elementary 1 2002 Completed 2,320,000 1,640,291
3 Waianae High School 1 2002 Completed 1,821,000 1,965,272
4 Castle High School 1 2002 Completed 2,100,000 1,563,876
4 Kailua High School 1 2002 Completed 3,028,000 2,680,231
4 Laie Elementary 1 2002 Completed 1,876,000 1,409,348
4 Waimanalo Elem. & Inter. 1 2002 Completed 2,156,000 1,551,162
5 Honaunau Elementary 1 2002 Completed 970,000 785,688
5 Honokaa High & Intermediate 1 2002 Completed 1,574,000 2,012,680
5 Kalanianaole Inter & Elementary 1 2002 Completed 1,710,000 1,673,150
5 Kapiolani Elementary 1 2002 Completed 742,000 526,504
5 Kohala High School 1 2002 Completed 1,440,000 1,403,494
5 Pahoa High & Intermediate 1 2002 Completed 1,640,000 1,880,431
5 Waiakea Intermediate 1 2002 Completed 2,012,000 2,002,974
6 Haiku Elementary 1 2002 Completed 1,158,000 923,801
6 Kilohana Elementary 1 2002 Completed 584,000 573,459
6 Lahainaluna High School 1 2002 Completed 2,392,000 1,353,588
6 Makawao Elementary 1 2002 Constr. Phase 781,000 427,517
6 Maunaloa Elementary 1 2002 Completed 654,000 529,730
6 Wailuku Elementary 1 2002 Completed 2,676,000 1,366,416
7 Kalaheo Elementary 1 2002 Constr. Phase 694,000 382,890
7 Kapaa Elementary 1 2002 Completed 900,000 1,332,811
7 Kapaa High School 1 2002 Completed 2,916,000 2,266,401

Number of Schools: 40 66,438,000 60,686,821
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School

Ala Wai Elementary
Aliiolani Elementary
Hokulani Elementary
Jefferson Elementary
Ka'ewai Elementary
Kahala Elementary
Kaiulani Elementary
Kalani High School
Kalihi Kai Elementary
Liliuokalani Elementary
Lincoln Elementary
Ma'ema'e Elementary
Palolo Elementary
Stevenson Middle

Aiea Elementary
Aliamanu Elementary
Alvah Scott Elementary
Helemano Elementary
Mililani High School
Pearl Harbor Elementary
Wahiawa Elementary
Waialua High School
Waimalu Elementary
Wheeler Elementary
August Ahrens Elementary
Barber Point Elementary
Ewa Beach Elementary
Ewa Elementary
Highlands Intermediate
Maili Elementary
Makaha Elementary

Pearl City Highlands Elementary

Waipahu Elementary
Waipahu High School
Kahuku High/Intermediate
Kailua Elementary

Kailua Intermediate
Kainalu Elementary

King Middle

Maunawili Elementary
Hilo High School
Holualoa Elementary

Kau High & Elementary
Keaukaha Elementary
Kohala Elementary
Konawaena High School
Mt. View Elementary
Paauilo Inter & Elementary
Pahoa Elementary
Waiakea Elementary
Baldwin High School

Fiscal Year
Phase Initiated Status

2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Constr. Phase
2 2003 Constr. Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Design Phase
2 2003 Constr. Phase
2 2003 Design Phase
2 2003

Design Phase

Projected
Cost

1,372,000
1,180,000

860,000
1,830,000
1,300,000
1,260,000
1,050,000
2,580,000
1,700,000

820,000
1,350,000
1,360,000
1,520,000
1,688,000
1,240,000
1,804,000
1,718,000
1,476,000
3,576,000
1,768,000
1,768,000
2,296,000
1,492,000
1,768,000
2,938,000
1,550,000
1,100,000
1,420,000
1,968,000
1,764,000
1,556,000
1,300,000
1,790,000
4,120,000
4,016,000
1,330,000
2,260,000
1,834,000
2,170,000
1,150,000
3,230,000

930,000
1,940,000
1,192,000

874,000
2,766,000
1,814,000

768,000
1,330,000
1,844,000
3,296,000

Actual
Cost

1,549,700

1,214,115
1,609,000

1,167,000
1,012,000

1,669,000

1,183,644

1,597,102
1,121,500
1,206,504
1,002,135

2,334,000

2,108,000
1,136,948

1,227,300
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Fiscal Year Projected Actual
District School Phase Initiated Status Cost Cost
6 Kahului Elementary 2 2003 Design Phase 1,982,000
6 Lanai High and Elementary 2 2003 Design Phase 1,656,000
6 Lihikai Elementary 2 2003 Design Phase 2,042,000
6 Molokai High and Intermediate 2 2003 Design Phase 1,892,000
7 Kauai High School 2 2003 Design Phase 3,796,000
7 Waimea High School 2 2003 Design Phase 2,408,000
Number of Schools: 57 104,802,000 21,137,948
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Fiscal Year Projected Actual
District School Phase Initiated Status Cost Cost

1 Kalihi Waena Elementary 3 2004 Design Phase 1,197,000
1 Kapalama Elementary 3 2004 Design Phase 1,197,000
1 Kokohead Elementary 3 2004 Design Phase 1,391,000
1 Kuhio Elementary 3 2004 CSD 474,000
1 Lanakila Elementary 3 2004 Design Phase 1,122,000
1 Lunalilo Elementary 3 2004 Design Phase 1,292,000
1 Mckinley High School 3 2004 Design Phase 3,973,000
1 Pauoa Elementary 3 2004 Design Phase 1,045,000
1 SCSHVI(HSDB) 3 2004 Design Phase 722,000
1 Wilson Elementary 3 2004 Design Phase 988,000
2 Hickam Elementary 3 2004 Design Phase 1,521,000
2 Moanalua Elementary 3 2004 Design Phase 1,246,000
2 Mokulele Elementary 3 2004 Design Phase 1,174,000
2 Nimitz Elementary 3 2004 Design Phase 1,235,000
2 Pearl Harbor Kai Elementary 3 2004 Design Phase 1,273,000
2 Pearlridge Elementary 3 2004 CsD 616,000
2 Red Hill Elementary 3 2004 Design Phase 1,094,000
2 Wahiawa Intermediate 3 2004 Design Phase 1,990,000
2 Wahiawa Storefront School 3 2004 Design Phase 133,000
2 Wheeler Intermediate 3 2004 Design Phase 1,679,000
3 Honowai Elementary 3 2004 Design Phase 1,632,000
3 llima Intermediate 3 2004 Design Phase 2,266,000
3 Iroquois Point Elementary 3 2004 Design Phase 1,877,000
3 Nanakuli High/Intermediate 3 2004 Design Phase 2,390,000
3 Palisades Elementary 3 2004 Design Phase 1,083,000
3 Pohakea Elementary 3 2004 CSD 588,000
3 Waianae Intermediate 3 2004 Design Phase 2,114,000
4 Aikahi Elementary 3 2004 Design Phase 1,062,000
4 Enchanted Lake Elementary 3 2004 Design Phase 1,311,000
4 Hauula Elementary 3 2004 CSD 980,000
4 Kalaheo High School 3 2004 Design Phase 2,137,000
4 Keolu Elementary 3 2004 Design Phase 978,000
4 Mokapu Elementary 3 2004 Design Phase 1,887,000
5 DeSilva Elementary 3 2004 Design Phase 1,005,000
5 Kaumana Elementary 3 2004 CSD 844,000
5 Kealakehe Elementary 3 2004 Design Phase 1,954,000
5 Naalehu Elementary 3 2004 Design Phase 1,192,000
5 Waiakeawaena Elementary 3 2004 Design Phase 1,564,000
5 Waimea Elem. & Middle 3 2004 Design Phase 2,141,000
6 Hana High and Intermediate 3 2004 Design Phase 1,189,000
6 lao Elementary 3 2004 Design Phase 1,347,000
6 Kam 11l Elementary 3 2004 Design Phase 1,269,000
6 Kihei Elementary 3 2004 Design Phase 1,784,000
6 Pukalani Elementary 3 2004 CSD 1,244,000
6 Waihee Elementary 3 2004 Design Phase 1,339,000
7 Waimea Canyon 3 2004 Design Phase 1,769,000
7 Wilcox Elementary 3 2004 Design Phase 2,175,000

Number of Schools: 47 66,483,000
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Fiscal Year Projected Actual
District School Phase Initiated Status Cost Cost

1 Anuenue Elementary 4 2005 Unfunded 864,000
1 Fern Elementary 4 2005 Unfunded 1,290,000
1 Hahaihone Elementary 4 2005 Unfunded 1,620,000
1 Kaahumanu Elementary 4 2005 Unfunded 1,372,000
1 Kaimuki High School 4 2005 Unfunded 662,000
1 Kalihi Uka Elementary 4 2005 Unfunded 950,000
1 Kamioliki Elementary 4 2005 Unfunded 1,128,000
1 Kauluwela Elementary 4 2005 Unfunded 1,090,000
1 Likelike Elementary 4 2005 Unfunded 1,150,000
1 Royal Elementary 4 2005 Unfunded 890,000
1 Waialae Elementary 4 2005 Unfunded 1,150,000
1 Waikiki Elementary 4 2005 Unfunded 970,000
1 Wailupe Valley Elementary 4 2005 Unfunded 740,000
2 lliahi Elementary 4 2005 Unfunded 1,150,000
2 Kipapa Elementary 4 2005 Unfunded 1,738,000
2 Makalapa Elementary 4 2005 Unfunded 1,298,000
2 Mililani Uka Elementary 4 2005 Unfunded 2,008,000
2 Shafter Elementary 4 2005 Unfunded 850,000
2 Solomon Elementary 4 2005 Unfunded 2,156,000
2 Waialua Elementary 4 2005 Unfunded 1,276,000
2 Webling Elementary 4 2005 Unfunded 1,030,000
3 Campbell High School 4 2005 Unfunded 3,908,000
3 Lehua Elementary 4 2005 Unfunded 855,000
3 Makakilo Elementary 4 2005 Unfunded 1,350,000
3 Manana Elementary 4 2005 Unfunded 1,022,000
3 Momilani Elementary 4 2005 Unfunded 630,000
3 Pearl City High School 4 2005 Unfunded 3,666,000
3 Waiau Elementary 4 2005 Unfunded 1,328,000
4 Heeia Elementary 4 2005 Unfunded 1,482,000
4 Ka'aawa Elementary 4 2005 Unfunded 710,000
4 Kaneohe Elementary 4 2005 Unfunded 1,400,000
4 Parker Elementary 4 2005 Unfunded 1,434,000
4 Sunset Beach Elementary 4 2005 Unfunded 1,022,000
4 Waiahole Elementary 4 2005 Unfunded 670,000
5 Haaheo Elementary 4 2005 Unfunded 760,000
5 Halaula Middle 4 2005 Unfunded 416,000
5 Hilo Intermediate 4 2005 Unfunded 2,380,000
5 Hilo Union Elementary 4 2005 Unfunded 1,658,000
5 Hookena Elementary 4 2005 Unfunded 1,050,000
5 Keaau Middle 4 2005 Unfunded 2,626,000
5 Waiakea High School 4 2005 Unfunded 4,358,000
6 Kaunakakai Elementary 4 2005 Unfunded 1,184,000
6 Kula Elementary 4 2005 Unfunded 1,043,000
6 Lahaina Intermediate 4 2005 Unfunded 1,470,000
6 Maui High School 4 2005 Unfunded 3,396,000
6 Paia Elementary 4 2005 Unfunded 800,000
7 Eleele Elementary 4 2005 Unfunded 1,520,000
7 Kekaha Elementary 4 2005 Unfunded 1,184,000
7 Koloa Elementary 4 2005 Unfunded 1,106,000

Number of Schools: 49 69,810,000
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Fiscal Year Projected Actual
District School Phase Initiated Status Cost Cost

1 Kaiser High School 5 2006 Unfunded 2,170,000
1 Liholiho Elementary 5 2006 Unfunded 1,060,000
1 Linapuni Elementary 5 2006 Unfunded 714,000
1 Linekona 5 2006 Unfunded 340,000
1 Noelani Elementary 5 2006 Unfunded 902,000
1 Nuuanu Elementary 5 2006 Unfunded 1,014,000
1 Puuhale Elementary 5 2006 Unfunded 998,000
2 Kaala Elementary 5 2006 Unfunded 1,200,000
2 Leilehua High School 5 2006 Unfunded 508,000
2 Mililani Waena Elementary 5 2006 Unfunded 1,618,000
2 Moanalua High School 5 2006 Unfunded 3,108,000
2 Moanalua Intermediate 5 2006 Unfunded 1,620,000
2 Salt Lake Elementary 5 2006 Unfunded 1,606,000
3 Kaimiloa Elementary 5 2006 Unfunded 1,516,000
3 Kanoelani Elementary 5 2006 Unfunded 1,556,000
3 Leihoku Elementary 5 2006 Unfunded 1,802,000
3 Maukalani Elementary 5 2006 Unfunded 1,208,000
3 Nanakuli Elementary 5 2006 Unfunded 960,000
3 Waipahu Intermediate 5 2006 Unfunded 2,810,000
4 Ahuimanu Elementary 5 2006 Unfunded 1,064,000
4 Kaelepulu Elementary 5 2006 Unfunded 664,000
4 Kahaluu Elementary 5 2006 Unfunded 970,000
4 Kahuku Elementary 5 2006 Unfunded 940,000
4 Kapunahala Elementary 5 2006 Unfunded 1,150,000
4 Lanikai Elementary 5 2006 Unfunded 786,000
4 Olomana School 5 2006 Unfunded 508,000
4 Pope Elementary 5 2006 Unfunded 1,030,000
4 Puohala Elementary 5 2006 Unfunded 1,150,000
5 Honokaa Elementary 5 2006 Unfunded 1,166,000
5 Kahakai Elementary 5 2006 Unfunded 1,778,000
5 Kealakehe Intermediate 5 2006 Unfunded 2,212,000
5 Konawaena Middle 5 2006 Unfunded 1,548,000
5 Laupahoehoe High & Elem 5 2006 Unfunded 1,280,000
6 Kalama Intermediate 5 2006 Unfunded 2,006,000
6 Keanae Elementary 5 2006 Unfunded 270,000
6 Kualapuu Elementary 5 2006 Unfunded 1,026,000
6 Puunene Elementary 5 2006 Unfunded 380,000
7 Hanalei Elementary 5 2006 Unfunded 644,000
7 Kilauea Elementary 5 2006 Unfunded 1,038,000

Number of Schools: 39 48,320,000



Attachment 11

This Attachment shows funding trends over the past 12 years for school R&M.
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